



**ANNUAL PROCUREMENT PLAN**  
Financial Year 2024-2025

Ministry/Division : Ministry of Finance  
 Agency : Not Applicable  
 Procuring Entity Name & Code : Microcredit Regulatory Authority

Budget: REVENUE

Pack. No.	Description of Procurement Package Works	Unit	Qnt.	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite Tender	Tender Opening	Tender EV	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Procurement of wire fences and related service in new buildings	No.	01	OTM	According to PPA, PPR & Delegation of financial power	GOB	5.00	Planned Dates Planned Days Actual Dates	N/A	02 Feb 25 0 0	16 Feb 25 14 0	02 Mar 25 14 0	09 Mar 25 7 0	16 Mar 25 7 0	13 April 25 28 0	70	12 May 25 28 0
02	Procurement of Instruments for Renovation of modern gymnasium	No.	25	OTM	According to PPA, PPR & Delegation of financial power	GOB	20.00	Planned Dates Planned Days Actual Dates	N/A	13 Feb 25 0 0	27 Feb 25 14 0	13 Mar 25 14 0	20 Mar 25 7 0	27 Mar 25 7 0	24 April 25 28 0	70	26 June 25 63 0
03	Renovation of reception room in new building	No.	01	RFQ	According to PPA, PPR & Delegation of financial power	GOB	2.00	Planned Dates Planned Days Actual Dates	N/A	04 Feb 25 0 0	11 Feb 25 7 0	16 Feb 25 5 0	19 Feb 25 3 0	24 Feb 25 5 0	02 March 25 5 0	25	17 March 25 15 0
04	SUPPLY OF Motor vehicles	No.	01	DPM	According to PPA, PPR & Delegation of financial power	GOB	60.00	Planned Dates Planned Days Actual Dates	N/A	02 Feb 25 0 0	23 Feb 24 10 0	09 Mar 25 0 0	16 Mar 25 N/A 0	23 Mar 25 N/A 0	22 April 25 5 0	15	17 Jun 25 56 0





Pack. No.	Description of Procurement Package Works	Unit	Qnt.	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite Tender	Tender Opening	Tender EV	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
05	Procurement of Car Rental Services	No.	8	OTM	According to PPA, PPR & Delegation of financial power	GOB	50.00	Planned Dates	N/A	02 Feb 25	16 Feb 25	02 Mar 25	09 Mar 25	16 Mar 25	13 April 25	70	12 May 25
								Planned Days		0	14	14	7	7	28		28
								Actual Dates									
Total Value of Procurement Plan of MRA (Goods and Works)							137.00										

Pack. No.	Description of Procurement Package Services	Unit	Qnt.	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal EV	Opening & EV Fin. Pro.	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19	20
01	Procurement of technical support services for the Implementation Committee	No.	01	SSS	According to PPA, PPR & Delegation of financial power	GOB	20.00	Planned Dates		25 Feb 25	23 Mar 25	15 April 25	30 April 25	05 May 25	05 May 25	26 May 25	131	21 July 25
								Planned Days	0	0	28	22	15	5	0	21		180
								Actual Dates										
Total Value of Procurement Plan of MRA (Services)							20.00											

